

PART 2: TRAINING PROGRAMME DETAILS

Section A: Course Details

1.	Course Title	PowerPM LEADERSHIP COURSE (PLC)
2.	Type of Course	non-technical
3.	Training Methodology	Classroom E-learning Blended
4.	Skill Area	Project Management, Project Leadership
5.	Duration (Days)	In units of actual training days and contact hours 5 day/ 40 <i>Note:</i> Please provide course duration in total training hours and training days. For example: 1 month/ 20 days/ 140 hours.
6.	Level of Certification	PIKOM PLC
7.	Certification Body (If Applicable)	Indicate the awarding certification body of the programme in this column. Provide <u>comprehensive details</u> of certification body <ul style="list-style-type: none"> • History of establishment; • Location of the establishment • Global/ industry recognition; • The certification process of trainee upon attending the proposed course; and • Any other related information on the certification body. <p>Please attach related document(s) to indicate the validity of the certification. Example: Letter of appointment or certificate, a sample of certificate, photos of certification body; copy of the contract or other related documents as prove of appointment to conduct the programme.</p>
8.	Course Overview	As part of the Eleventh Malaysia Plan launched in 21 May 2015, one key focus area identified to transform the Public Sector to be more efficient and productive is enhancing project management to ensure a better and faster outcome (<i>The Malaysian Public Sector ICT Strategic Plan 2016-2020</i>). In addition, the contribution of ICT to the GDP of Malaysia is expected to grow from 16.8% to 17.56% in 2017 (www.export.gov , 2017). These two developments have created a tremendous opportunity for the role of project managers which is required in all aspects of an ICT project.

9.	Prerequisites	SPM / STPM Diploma / Degree or Equivalent Others
10.	Course Objective	Plan and structurally organize projects for execution through the practice of project governance and management; Manage project & perform project management value chain
11.	Learning Outcome	1. Master PM Knowledge Areas 2. Can plan and monitor/control project tasks to successfully deliver a project (review quality, manage resources, communicate & engage stakeholders, liaise with external parties) 3. Craft Business Case & define key value drivers to create maximum business value 4. Craft Change Management Plan & execute to ensure maximum stakeholders' support & eliminate/minimize negative business impact
12.	Course content	Please list down the outline of the course content.
13.	Learning Activities	<u>Groupwork:</u> Quizzes, Discussion, Presentation, Q&A, Videos CBT-Coursework-Case Study-Groupwork Sessions (Discussion, PMIS showcasing pitfalls, Presentation, Q&A), Videos See Agenda
14.	Target Group	Project Manager

COURSE CONTENT / HOURS

NO.	CONTENT / ACTIVITIES	OBJECTIVES	OUTCOMES	HOURS
1.	Formal Training, CBT-Coursework-Case Study-Groupwork Sessions (Discussion, PMIS showcasing pitfalls, Presentation, Q&A), Videos	<ul style="list-style-type: none"> • 10 Knowledge Areas & 47 Processes (Integration, Scope, Time, Cost, Quality, HR, Communications, Risk, Procurement & Stakeholder) (49 processes when 6th Ed PMBOK is officially released) • Knowledge sharing to shape Outcome-based Project Culture: Project Management Plan (Planning), Iron-Triangle/Issue/Risk/Quality/HR (Monitoring/Controlling) & Comms-Stakeholder Engagement, Governance & Compliance • Plan & Monitor/Control Financial Management • Plan & Monitor/Control Change Management 	<ol style="list-style-type: none"> 1. <u>Master</u> PM Knowledge Areas 2. Can plan and monitor/control project tasks to successfully <u>deliver a project</u> (review quality, manage resources, communicate & engage stakeholders, liaise with external parties) 3. <u>Craft Business Case</u> & <u>define key value drivers</u> to create maximum business value 4. <u>Craft Change Management Plan</u> & execute to ensure maximum stakeholders' support & eliminate/minimize negative business impact 	40 hours